

From: Mueller, Eric T (Frontline Group)
Sent: Tue Sep 22 15:54:36 2009
To: Mueller, Eric T (Frontline Group); Albertin, Martin L.; Scherschel, Craig; Hafle, Mark E; Sims, David C; Casler, Christopher; Nguyen, Binh Van; Douglas, Scherie D; Bellow, Jonathan M; Bodek, Robert; Searcy, Tomieka; Depret, Pierre-Andre ; Charles, Donald; Bodek, Robert; Gansert, Tanner; Gai, Huawen; Gray, George E; Fleece, Trent J; Morel, Brian P; Skripnikova, Galina; Ritchie, Bryan; Bodek, Robert
Cc: Wilson, Gabe S (Frontline Group); Holik, Cynthia M
Subject: Macondo Define-Execute Gate
Importance: Normal

Macondo Team:

The slides for the Macondo Gate Review are @

\\ramxtxss021-f01\HOU_Group_005\NAX\18_Wells\Macondo\MC_252_#1\BtB_Common_Process\Drilling_Value Assurance\Stage_Gate_Reviews

There will be updates to the presentation, including:

1. Mark Hafle to tweak the following slides: BOD, DCUS, Peer Review
2. Trent Fleece to add a slide on the Marianas

Also, the following documents should be signed before the Gate on Thursday:

1. PDDP (Chuck)
2. Communication Plan (Trent)
3. Final Drilling Program (Mark)
4. Final AFE (Mark)

Thanks,

Eric Mueller

GoM E&A Common Process Coordinator

Office: (281) 366-3217

Cell: (832) 282-5206

-----Original Appointment-----

From: Mueller, Eric T (Frontline Group)

Sent: Wednesday, August 26, 2009 1:38 PM

To: Mueller, Eric T (Frontline Group); Albertin, Martin L.; Scherschel, Craig; Hafle, Mark E; Sims, David C; Casler, Christopher; Nguyen, Binh Van; Douglas, Scherie D; Bellow, Jonathan M; Bodek, Robert; Searcy, Tomieka; Depret, Pierre-Andre ; Charles, Donald; Bodek, Robert; Gansert, Tanner; Gai, Huawen; Gray, George E; Fleece, Trent J; Morel, Brian P; Skripnikova, Galina; Ritchie, Bryan; Bodek, Robert

Cc: Wilson, Gabe S (Frontline Group); Holik, Cynthia M

Subject: Macondo Team Meeting

When: Wednesday, September 23, 2009 10:30 AM-11:30 AM (GMT-06:00) Central Time (US & Canada).

Where: 02113 (Deep Gas Room on 2nd floor)

All,

If you would like an additional item on the agenda, then let me know.

Otherwise, the standing agenda will be:

1. Stage Gate deliverables and timing
2. Action Items
3. Round Table
4. Risk Register

Thanks,

Eric Mueller

GoM E&A Common Process Coordinator

Office: (281) 366-3217

Cell: (832) 282-5206

