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Meeting Minutes

Attendees: RBF Cameron
Kevin Wink Dick Roberson
Al Cotton Gary Counts
Mike Rogers Al Sheppard
Robert Taylor Richard Coronado .. .
Mike Byrd + Luke Azbill
Don Weisinger | COOPER CAMERON CONTROL ||
Mike Rogers RBS - 80 '
Gary Leach . Correspondence Distribution
Date Rﬁm Camerpn Loc 2.
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Date: June 30, 1999 :game whTi[Nams T
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Re: Progress Meeting Bolie Wiliams IV | ./ 2 m%“'ﬂ;d. Té”[:
| Margaret Buckley | v/ 220 L
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TOPIC
1. Hydraulic schematics were given to Kevin. | ! ;f_
2. Change order #1 had not been approved/disapproved yet | RBF
by RBF.
3. Al and Jack had visited Berwick to look atthe 8M stack. Al | C
asked if the failsafe panels are necessary. Discussion CcC
again tumed to the size of panels and the possibility of
mounting the F/S Kit items loose on the stack versus
having all items on the mounting plate. Cameron will
investigate
4. At the next meeting, we must be able to state the number of | CC
stack mounted bottles and demonstrate the methodology
used.
5. At the next meeting, CC must answer question regarding CcC
conduit sizing.
6. RBF requested that if possible, we get the function times CC
from the testing of the 8M stack.
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7. CC requested P.O. and rig drawings (piping drawings RBF
ASAP). Neither were ready at this meeting

8. Don stated that RBF needs to determine EDS & DMS by RBF
next meeting.

9. Canmry over - Surge bottles. The requirement for two surge | Cameron
bottles for the main hydraulic supply that was discussed at | RBF
the KOM must still be verified before they are placed in the
scope of supply

10. The next meeting will take place on 7/7/89 @ 7:00 a.m.

11. Question was asked if any DMS systems have beenused | CC
in Norwegian waters? If so, who was the certifying agency
(ABS/NPD/Lloyds) ?

12. Mike asked if a Haz. OP had been done on the DMS. If CC
one has been done, he would like to review it. No answer

__yet.

13. RBF will check with ABS to confirm the fact that DMS will | RBF
substitute for acoustic system. No answer yet.

14. Information needed from RBF: RBF

a. Pipe size

b. Approval of proposed spares layout on panel
drawings.

c. Definition of EDS/DMS

d. CO# 1 approval/disapproval

e. P.O. Issued

f. Rigdrawings

g. Answer related to the requirement for main hydraulic
system surge bottles that may be needed.

h. Confirmation of fact that DMS will substitute for
Acoustic system in Norwegian waters.

15. Information needed from Cameron CcC
a. Conduit size
b. Number of subsea accumulator bottles
c. If DMS system has been certified for Norwegian

waters — if so0, by whom?

Approved:

ink Dick Roberson
Rig Manager | Project Manager
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