
From: Sepulvado, Ronald W
Sent:  Fr iApr 16 09:57:31 2010
To: Kaluza, Robert; Lambert, Lee; Vidrine, Don J; Rodriguez, Angel; Dartez, Bradley; Cocales, Brett W;
Chad Beasley; Crane, Allison; Sims, David C; Deepwater Horizon Performance Coordinator; Deepwater
Horizon, Weatherford; Deepwater Horizon, Mud Eng; Deepwater Horizon, Formen; Vidrine, Don J; Drill
Floor; DWH Captain; DWH Chief ET; DWH Chief Mate; DWH Crane Operator; DWH Deck Pusher; DWH
DP Operator; DWH Electrical; DWH Electrical Supervisor; DWH Maintenance Supervisor; DWH Materials;
DWH Mechanic; DWH MechanicalSupervisor; DWH Medic; DWH Motor Operator; DWH OIM; DWH
Radio Operator; DWH RSTC; DWH Safety; DWH Subsea; DWH Toolpusher; Fourchon Base, Dispatch;
Fourchon Base, Supervisor; Bennett, Gord (Q0 Inc.); Deepwater Horizon, Halliburton; Jason Fleming;
Gagliano, Jesse; Guide, John; Rougeau, John W; Keith, Joseph E (Sperry-Sun); Daigle, Keith G; Gray,
Kelly S (Sperry-Sun Drilling Services); Lambert, Lee; Hafle, Mark E; Morel, Brian P; Sepulvado, Murry R;
Deepwater Horizon, Oceaneering; Paul Johnson; Rocky Smith; Sepulvado, Ronald W; Lacy, Stuart C
(QO Inc.); Terry Smith
lmportance: Normal
Attachments: April 1 6, 2010.doc

Ronnie W. Sepulvado
BP Amcrica Docpwatcr
WSL Deeprvater Horizon
sepulvrw@bp.com
281-366-7741
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{ DATE \@ "M/d/yyyy" } i TIME \@ "h:mm AM/PM" }
Macondo,  MC252#1

FORWARD PLAN
Apri l  16, 2010

Critical Path Operations

TIH to 9718'cas ing shoe (  17,168 ' )
Stage pumps up to 300 gpm and circulate 30 min. ( Keep ECD below 14.5# )
TIH to 17,668'
Stage pumps up to 300 gpm and circulate 30 min.
TIH to 18127'( bottom of 97l8" hole at 18,127' )
Wash and ream from 18,127'to 18,360' ( Keep ECD below 14.5# ) Note: Logging tools
stopped at 18,280'
Circulate B/U ( pump 100 bbls. hi. Vis. Pill after ECD level out ) - Keep ECD below 14.4#
Circulate and condition mud to run casing
Check well for flow - Pump up static density
Pump out of hole to casing shoe at 17,168'
Check well on Trip Tank for 15 min. - lf OK
Function BOP
Continue to pump out of hole to top of I718" liner at 14,759'
Check well on trip tank for 15 min. - lf OK
Pump slug and continue to POOH ( NOTE: Will PullWear Sleeve on trip out of hole )
LID I Y2" BHA
R/U to run7" X9718'casing as per casing tally ( Note: Put XO with circulation
swedge with 2" valve for each size pipe on rig - Function valve and record on
IADG report as per MMS )
Record casing weight
P/U Drill Quip Extension with Hanger

Offline-Mouse-hole:

Offl ine Buckinq Machine:

M/U Allamon DTD and Diverter subs on a single of 6 5/8" 40# S-135 drill pipe
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Mud Pits:

Add LCM to mud system as per Ml mud engineer ( 19 ppb )

Boats:

MA/ Bankston in Fourchon being loaded with Schlumberger CBL tools / Baker 20 to run
EZSV or Fas Drill on W.L., Halliburton Versa Flex liner hanger, Weatherford packer with
20' PBR, Drill Quip lock down hanger and Ml Brushes with spacers to clean riser.
C-Express at rig being loaded with Schlumberger logging tools

Deck:

. Offload boats

ROV:

o Inspect BOP and riser every third day

REMEMBER THE BP 8 GOLDEN RULES OF SAFEW IN YOUR JOBS.
OUR EMS GONCEPTS:
COMPLIANCE WITH APPLICABLE LAWS AND REGULATIONS
POLLUTION PREVENTION
CONTINUAL IMPROVEMENT

Take Time Out for Safety.

Stop the Job.
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