

From: Kraus, Andreas M
Sent: Wed Jul 01 19:49:04 2009
To: Hafle, Mark E
Subject: RE: Macondo AFE Status
Importance: Normal
Attachments: X2-000X8_MACONDO_WellAFE_Rev0 (3).ZIP

Ready for signature...

<<...>>

Thanks

ANDREAS

Team Lead - Project Services - Gulf of Mexico Deepwater
Office: 281-366-4763 Cell: 281-773-4522
e-mail: andreas.m.kraus@bp.com

From: Hafle, Mark E
Sent: Wednesday, July 01, 2009 2:31 PM
To: Kraus, Andreas M
Subject: Macondo AFE Status
Andreas,
What is the status of the Macondo AFE?
Regards,

Mark Hafle
Drilling Engineer
BP Deepwater GoM
281-366-4237 (o)
281-687-8216 (m)

EXHIBIT NO. 2376



AUTHORIZATION FOR EXPENDITURE

SAP NO:	X2-000X8
BP(GOM)	YES BP(GOM)X - Exploration
BP(GOM) COST CENTER	

DATE PREPARED: 18-Jun-2009 FINANCIAL MEMO NO: GoM-SPU-FM-2009-5
OPERATOR: BP AFE NO: X2-000X8
LEASE/UNIT/FACILITY: OCS-G-32306 START DATE: 15-Jul-2009
LEASE/FAC FLAC ID: Mississippi Canyon 252 END DATE: 30-Nov-2009
WELL DESC/NAME/NO: MC 252 #1 SURFACE LOCATION: X=1,202,803
WELL FLAC: Y=10,431,617
BUSINESS UNIT: GoMX BOTTOM HOLE LOC: X=1,202,803
BP WORKING INTEREST: 100.000% PRPSD TOTAL DEPTH: 20,200' MD/TVD Y=10,431,617
JOINT OPTG AGRMNT NO: COUNTY/STATE: Offshore - GoM / La
SAP COST CENTER: OPERATING FIELD: Macondo - Wildcat
HORIZON: Miocene
(formation/prospect)

CAPITAL	
Project ID:	X2 Exploratory Drilling
Project TYPE:	BB Capital - Exploration Authority
E&P COMPONENT:	02 Exploration Well Costs
REPLACEMENT ACCOUNTING:	Component Replacement - YES

EXPENSE	
Project ID:	

WELL TYPE - If Applicable	
Oil Well	
Exploratory Well	
FIELD TRIAL - Required	
Not A Field Trial	
COPAS Overhead - Required	
Drilling	

PROJECT DESCRIPTION/COMMENTS	Project Name: Macondo (MC 252 #1)
Authority is requested to fund the drilling and evaluation of the Macondo exploration (ILX) well. This well will be drilled with the Transocean "Marianas" semi-submersible in 4,992' of water. The well will be vertically drilled. 6 strings of casing are planned to be run to reach TD. Also included is a contingency expandable liner, risked at 50% and a string of 9-7/8" casing that will be run in the success case as part of the temporary abandonment plan (Future Production casing). The well will require ~ 80 days and \$99.2M to drill and temporarily abandon.	
The AFE also includes an additional ~ 18 days and \$21.4M for the suspension of the well prior to peak hurricane season (Aug 15) and the restart of the well following the end of the peak hurricane season (Oct 15). The 60 days of rig dayrate for the stacked period is not included in this AFE.	

WORKING INTEREST OWNERS	Initial WI %	Final WI %	WI COST	NOTES
BP	100.000%	100.000%	\$ 120,580,000	
			\$ -	
			\$ -	
			\$ -	
			\$ -	
Total	100%	Total 100%	Total Costs \$ 120,580,000	

TANGIBLE / INTANGIBLE	DESCRIPTION	ESTIMATED GROSS COST	
		PROJECT / PRODUCER	DRY HOLE
INTANGIBLE	Rig MOB, prep, drill, evaluate, and abandonment costs	\$ 111,937,000.00	\$ 111,937,000.00
TANGIBLE	Tubular (36", 28", 22", 18", 16", 13-5/8", 11-7/8" cont. and wellhead costs	\$ 8,643,000.00	\$ 8,643,000.00
	TOTAL PROJECT COST	\$ 120,580,000.00	\$ 120,580,000.00

PROJECT CONTACTS:	NAME	TITLE	EMAIL	PHONE
	Mark Haffle	Drilling Engineer	mark.haffle@bp.com	281-366-4237
	Andreas M. Kraus	D&C Project Services Team Lead	andreas.m.kraus@bp.com	281-366-4763

PARTNER APPROVAL: YES _____ NO _____ DATE: _____

NOTICE TO NONOPERATOR: Costs shown are estimates only. Nonoperators should not consider these estimates as establishing any limit on the monies which will be required to perform the proposed operation. Overhead will be charged in accordance with the Joint Operating Agreement.

COMPANY NAME / NONOPERATOR: _____

PRINT NAME: _____ TITLE: _____

SIGNATURE: _____

ADDITIONAL APPROVALS: PRINT NAME SIGNATURE DATE

AFE ORIGINATOR: Mark Haffle

DRILLING MANAGER: Ian Little

COMMERCIAL: Xuemei Liu

PERFORMANCE UNIT LEADER: Jay Thorseth

VICE PRESIDENT - GoM EXPLORATION: David Rainey

DOA (Delegation of Authority) Verified Yes _____ No: _____ Initial: _____

FINANCIAL TREATMENT Verified Yes _____ No: _____ Initial: _____

BP GoM Deepwater Exploration

Macondo Prospect (Basis of Design)

OPERATOR: BP PARTNER: TBD DATE: 5/16/2009 Rev 5
 WELL NAME: MC 252 #1, MACONDO PROSPECT, OCS-G-32306 PTD: 20,200' MD/TVD
 FIELD / PROSPECT: WILDCAT AREA: OFFSHORE STATE LA RF ELEV: 89' (Marianas) WD: 4992'
 SURFACE LOCATION: X=1,202,803.88 Y=10,431,617.00 PBHL: X=1,202,803.88 Y=10,431,617.00
 OBJECTIVE ZONE(S): M56 RIG: Transocean Marianas

DEPTH (RKB)	WELLHEAD SYSTEM WITH 18.500" ID	HOLE SIZE	CASING	MUD
ML @ 5081' MD/TVD 16" supplemental adapter @ ~5121' in 22" extension joint 18.375" ID		31.220" ID ADAPTER		
36" @ 5361' MD/TVD (280' bml)		JET	36" X 1.50" X-80 HC-100/MT X-56, D90/MT	Seawater
TOC @ ~ 5081' MD/TVD (Mudline)		48 °F	8.6 PP 8.7 FIT/LOT	
28" @ 6275' MD/TVD (1194' bml)		26" X 32-1/2"	28", 218.27ppf X-52, S60/MT	Seawater
TOC @ ~ 5081' MD/TVD (Mudline)	16" rupture/burst disk sub ~1000' bml	65 °F	8.6 PP 9.8 FIT/LOT	
18" supplemental adapter @ ~ 7600' 18.250" ID		26"	22", 277.01#, X-80, H90/MT EXTENSION JT X 22", 224.28# X-80, S90/MT	Seawater or 11.5+/- P&D
22" @ 8000' MD/TVD (2919' bml)		94 °F	9.3 PP 11.1 FIT/LOT	
TOC @ ~8900' MD/TVD	16" rupture/burst disk sub ~9000'	18-1/8"x22" Rotary Steerable	18" 117# P-110, HYDRIL 511	10.0 - 10.6 ppg SOBM
18" @ 9900' MD/TVD (4819' bml)		122 °F	10.4 PP 12.3 FIT/LOT	
TOC @ ~11,500' MD/TVD	16" rupture/burst disk sub ~10,400'	16.5"x20" Rotary Steerable	16" 97# P-110, HYDRIL 511	10.6 - 11.8 ppg SOBM
TOL @ ~12,200' MD 16" @ 12,500 MD / TVD (7419' bml)		162 °F	11.6 PP 13.6 FIT/LOT	
TOC @ ~14,300' MD/TVD		14-3/4"x16" Rotary Steerable	13-5/8" 88.2# Q-125, SLIJ-II	11.8 - 13.1 ppg SOBM
TOL @ ~15,000' MD 13-5/8" @ 15,300' MD/TVD (10,219' bml)		199 °F	12.9 PP 14.7 FIT/LOT	
TOC @ ~16,000' MD/TVD		12-1/4"x14" ROTARY STEERABLE	Contingency 11-3/4" x 13-5/8" Expandable Liner	13.1 - 13.5 ppg SOBM
11-3/4" @ 17,000' MD/TVD (11,919' bml)		222 °F	13.3 PP 15.2 FIT/LOT	
TOC @ ~13,000' MD/TVD		10-5/8" x 12-1/4" ROTARY STEERABLE	Potential 9-7/8", 62.8#, TBD Production Casing	13.5 - 14.6 ppg SOBM
Well TD = 20,200' MD/TVD		262 °F	14.4 PP 16.1 FIT/LOT	
Potential : 9-7/8" @ 20,200' MD/TVD				

Drilling & Completions Uncertainty Statement - Summary

Project Details

Country: **USA**

Project: **Macondo - MC 252 #1 - PT well w/split**

Deliverable: **Exploration Well, keeper option**

CVP Stage: **Appraise**

Workbook: **SWE 4.43**

Basis of Estimate

Assumptions:

- o Performance Target Well with Split time
- o Straight Hole
- o 11-7/8" Expandable risked at 50%
- o No Hurricane NPT outside of peak stacked time

Analogue Data:

Isabela, Nakika, Santa Cruz, Yumuri, Rigel

Best Wells Performance:



BiC = 25.6 day/10k

Time & Cost Summary

Mean Well Cost: **\$ 120.58 MM**

Cost Percentile: **P56**

P10 - P90 Range: **\$ 97.20 MM - \$ 148.32 MM (± 21%)**



Best Wells: **51 days (P0)**

Mean Well Time: **98 days**

Cost Breakdown

Dry Hole Cost: **\$ 63.18 MM**

Well Split Cost: **\$ 21.36 MM**

KPIs

	P10	Mean	P90	Best Wells
Days / 10K	26.3	40.8	58.2	25.6
Well Split Time	16.5	18.4	20.4	0.0
Well NPT%	9.0%	19.4%	37.8%	


Risk & Uncertainty

Risk & Uncertainty Comments:

- o Narrow PP/FG window
- o Weather/Hurricane season
- o Stuck Pipe / logging tools
- o

Rig Issues / equipment failure	26.0%
Drilling Non-specific NPT%	13.3%
Major Losses	9.2%
Wireline logging	6.4%
Logging problems	4.9%
Run Riser & BOP's	4.0%
BOP / Riser problems	3.7%
Run 18" Liner	3.2%
Drill 16-1/2"x20" hole	3.0%
Other	26.4%


Sensitivity: Total Well Cost




Last updated on: **8-May-09**

by: **Mark Hafle**


Macondo - MC 252 #1 Days vs Depth



Macondo - MC 252 #1 Cost vs Depth



Macondo - MC 252 #1 - Offset Wells Days vs Depth



Final Well AFE (June 18, 2009) operations / time / cost data for bids

Days	P10				depth	Cost (\$K)				depth
	P10	Pmean	P90			P10	Pmean	P90		
Job Rig and Install Mooring Lines	4.24	0	0		5081	21516.7	23547.7	25701.2	0	5081
Jet in 36"	1.07	1.72	1.99		5361	1064.9	1871.6	2006.5		5361
Drill 26" x 32.5"	1.46	2.25	2.56		6275	1462.6	2306.5	2610.9		6275
Run 26"	1.70	2.78	3.18		6275	1687.4	2834.9	3191.3		6275
Drill 26" hole	2.03	2.95	3.20		8000	2043.0	2918.6	3247.4		8000
Run 22"	2.59	4.28	5.61		8000	2609.6	4287.9	5462.2		8000
Run Riser & BOP's	2.89	4.50	5.54		8000	2972.2	4580.8	5639.1		8000
Drill 18, 125" x 22" hole	2.04	2.98	3.22		9900	2049.0	2965.0	3232.3		9900
Run 18" Liner	2.94	4.56	5.80		9900	2978.4	4471.3	5633.5		9900
Incremental time for spilling Well	16.55	18.38	20.40		9900.00	19853.2	21364.5	23188.9		9900
Drill 16-1/2"x20" hole	2.44	3.85	4.46		12500	2489.1	3882.4	4385.8		12500
Run 16"	2.95	4.48	5.61		12500	2951.2	4560.5	5788.8		12500
Drill 14.5"x16" hole	2.42	3.82	4.44		15300	2471.7	3882.4	4483.3		15300
Run 13 5/8" liner	3.37	5.61	7.96		15300	3347.4	5509.5	8204.2		15300
Drill 12-1/4" x 14"	3.19	4.28	4.96		17000	3182.8	4367.6	4665.6		17000
Run Expandable Liner 11-7/8 x 13-5/8	0.00	3.72	8.35		17000	0.0	4517.3	8683.3		17000
Drill 10-5/8"x12-1/4"	3.17	4.25	4.60		20200	3179.8	4334.0	4719.7		20200
Wireline logging	3.43	6.18	11.30		20200	3422.2	6087.0	10848.7		20200
Temporary Abandonment	2.99	3.70	4.40		20200	3048.2	3747.5	4448.8		20200
Pull BOP	3.33	3.70	4.08		20200	3369.8	3744.0	4101.4		20200
De-moor rig / Demob	4.20	4.94	5.84		20200	4280.4	5003.0	5701.9		20200
Hurricane Downtime	0.00	0.00	0.00		20200	0.0	0.0	0.0		20200