Confidential

From: Sims, David C

Sent: Fri Jan 16 20:38:45 2009
To: Hafle, Mark E

Cec: Little, lan

Subject; FW: 2009 capital question
Importance: Normat

Mark,

i've discussed the implications of this with Al and totd him not to erder any 10-3/4". We will cither run a
production liner before we leave or abandon the open hole and pian on redrilling it when we corne back to complete
the well. U sounds like Al has a line on a DQ wellhead from another operator, He's going to check the specs.
Should have 2 good idea next week,

Hu Gai, complelion engineer in Terry Maglicco's teany, is working with Todd Rounding and the Tiger Team fo get
all the data needed to design burst disks and production casing. They generally do all the burst disk work in their

teaun so shouldn't be too fong getting this donc.
David

Yrom: Peijs, Jasper

Sent:  Friday, January 16, 2009 1:08 'M

To:  Morrison, Richard

Cet Thorseth. Jay C; Sims, Davig C; Vinson, Graham {Pinky)
Subject: RE: 2000 eapital question

Thanks Richard. Thought this would be 1he case.
This will simplify our plauning. Pleasc call if your capital siluation changes and we could do the right thing.
Regards.,

Jasper Peijs

Lxploration Aanager

Easteris GOM Deepwater

email: peifsf'@bp.com

Tel: 281-366 3267

viontc: I

From: Morrigon, Richard

Sent:  Fridsy, Jsnoary 16, 2009 12:07 PM

To:  Peijs. Jagper

Subject: RE: 2009 capital question

Jasper,

If we find commercial quantities we should run the production liner in a setup that
mitigates the long term risks for production {full tie back or liner). Today's reality
with other pressures is that option (1) is all we can fund - I'm out of bullets unless [
drop Holstein which I might be asked to do.

I'd have Dave propose (1) which recognizes 2009 reality, pomnt out regrets.

Richard Morrison

BP
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From: Peijs, Jasper

Sent: Friday, January 16, 2009 11:17 AM

To:  Morrison, Richard

Subject: 2009 capital question

Hi Richard,

As you arc probably awarc, onc of thc optlons we arc investigating for the Mariannas is Macondo (AKA Epidotc).
As we believe this prospect will likely find HC's we are planning to drill this well as a keeper, very similar to
Isabela:< I request your guidance on the option set below as they have different capital implications for 2009.
Current assumptions are (0 do Macondo at 100% w.i..

1) We can add rupture discs, but cement back the open hole._No capital implication for you in 2009, but vou will
incur additional costs of redrilling the open hole later and have some risk around zonal isolation.

2) We can run 9-7/8" production liner._Ball-park capital request would be $8mm.

3) We can run 9-7/8" production liner and tie-it back to surface. Should be about the_same capital request $8mm,
Just don't know whether we can pull this of logistically in the short timc frame.

My main question:_is extra capital for this in 2009 even an option or should we just plan to do option 1?

[ can come uptstairs to clarify if need be.

Rcgards,

Jasper Peijs

Exploration AManager

Fastern GOM Deepwater

email: peijsj@bp.com

Tel: 281-366 3267
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