

From: Hill, Trevor
Sent: Mon May 31 19:01:08 2010
To: Tieszen, Sheldon R
Cc: Wells, Kent; Tooms, Paul J
Subject: Phone call, slide pack, further information
Importance: Normal
Attachments: Secretary Salazar May 31 2010_Final.ZIP

Sheldon

Thanks for the discussions just now. I appreciate the invitation to attend the phone call with Secretary Chu and his scientific advisors at 2pm, but I will not attend on this occasion. However, I will be very happy to answer any questions arising, whether by conversation with yourself or with Tom Hunter.

Please see attached slide pack for forwarding to Tom and Secretary Chu.

<<...>>

Talk to you later.

Regards

Trevor

Trevor Hill

E&P Engineering Technical Authority - Flow Assurance


BP Exploration Operating Co Ltd

Registered office: Chertsey Road, Sunbury on Thames, Middlesex, TW16 7BP, United Kingdom

Registered in England and Wales, number 305943

[Flow Assurance BP Intranet Site](#)

[Flow Assurance in BP Connect](#)




TREX-06198

BP-HZN-2179MDL00943274

BPD153-006249

TREX-006198.0001

TREX 006198.0001



Deepwater Horizon Review


Monday May 31, 2010

BP-HZN-2179MDL00943275

BPD153-006250

TREX 006198.0002


TREX-006198.0002



Agenda


- Top Kill
 - Diagnostics & Analysis
- Containment
 - LMRP Cap Containment
 - LMRP Cap/Near Term BOP Containment
 - Long Term BOP Containment
 - Relief Wells


Summary of Execution




- Top Kill Statistics:
 - 3 separate attempts over 3 days.
 - Pumped total 30,000 barrels of heavy mud at rates up to 80 bpm, 11,000 psi surface pressure, 6,000 psi wellhead.
 - Fired 17 different bridging material shots (varying sized balls, cubes and misc objects).
 - 29 vessels in the area, including 10 ROVs.

- Top Kill #1 May 26th
 - Pumped 13,100 bbls, 16.4 ppg, 53 bpm
- Top Kill #2 May 27th
 - Pumped 6,800 bbls, 16.4 ppg, 25 bpm with 15 shots of bridging materials
- Top Kill #3 May 28th
 - Pumped 9,800 bbls, 16.4 ppg, >70 bpm, with 2 shots of bridging materials






Top Kill Pump Actual Performance



Key Messages

- The operation was limited by available rate, not pressure.
- Back pressure required to kill well not generated.
- Pressures flat lined once a ca. 700 psi pressure drop was reached.




Scenarios to Explain Top Kill Results

Defining Observations

1. Immediately after pumping ceased, hydrocarbons were seen venting at the kink (plume color at the kinks quickly reverted to brown as previously observed for oil/gas).
2. During the kills, always appeared to have gas entrained at the vents in the kink (similar energy/velocity as oil/gas only, but with a grey color due to mud).
3. During Kills, pressures reduced for a while by a maximum of ca.700 psi (for a fixed rate) independent of the rate though "Flat-Lined".
4. Pressure below BOP recovered back to near starting pressure very rapidly as pumping ceased.
5. Pressure drops across rams in BOP have remained, although they have reduced somewhat.


Implications


- Hydrocarbon (HC) not displaced very far from wellhead
- HC must have alternate path to mud going in, probably via drill pipe.
- Indicates level is controlling the pressure reduction in well. Coincident w/ rupture disc height.
- HC not displaced/limited mud column built in main flow path.
- Drill pipe (including 3.1/2") is still present. Limited flow path by rams causing minor erosion.



Rupture and Burst Disk


- **Outward rupture of a burst disk**
 - No likely scenario
- **Inward rupture of a collapse disk**
 - Need 1,600 psi external pressure differential
 - Reasonable high external pressure is due to 11.1 ppg mud, 3,490 psi
 - Therefore, need internal pressure less than 3,490
 - 1,600 = 1,890 psi
 - Gas (.15 psi/ft) from surface = 907 psi
 - Oil (.25 psi/ft) from surface – 1,512 psi
- **Conclusion** – An event-related rupture of a collapse disk can be conjectured.





Conclusions & Path Forward


- There is little chance of success repeating the top kill. While options might be available to change the method, these are unlikely to work and carry additional risk.
- If there is a path open to formation then containment is the preferred option.
- Shutting the well in (via BOP on BOP) is no longer a viable option.
 - Need to maintain BOP pressure below 4,221 psi
- Relief wells are most likely solution to kill the well completely.



Containment

- **Objectives**
 - Systematically Minimize Pollution
 - Maintain Base BOP Pressure < 4,221 psi
 - Minimize Hurricane Affects

- **Approach**
 - LMRP Cap Containment
 - LMRP Cap Containment/Near Term BOP Containment
 - Long Term BOP Containment
 - Relief Wells



LMIRP Cap Containment - Schedule

Week Commencing	May-23					May-30					June-6					
	28 Fri	29 Sat	30 Sun	31 Mon	1 Tue	2 Wed	3 Thu	4 Fri	5 Sat	6 Sun	7 Mon	8 Tue	9 Wed	10 Thu	11 Fri	12 Sat
Work Stream																
Remove Choke/Kill Lines, Install plugs																
Displace & Isolate Choke/Kill Lines thru yellow pod																
Disconnect Coffon Hoses and move Q4000																
Cut and Remove Riser																
Select & Install LMIRP Cap																
Operationalise and Optimise Hydrocarbon recovery																


BP-HZN-2179MDL00943283

BPD153-006258

TREX 006198.0010


TREX-006198.0010

LMRP Cap Containment Top Hat – Seafloor Inventory



Top Hat #2 – ‘Riser Containment Hat’


- USE: end of riser containment
- ATTRIBUTES:
 - 7' latch assembly
 - 48" pipe
 - (2) Manual Injection ports
 - (3) NOV approved alignment posts



Status: Wet Stored – Not in Storage Area

Top Hat #3 – ‘General Purpose Hat’



- USE: General Purpose
- ATTRIBUTES:
 - 7' latch assembly
 - 48" pipe
 - (2) Manual Injection ports



Status: Wet Stored – In Storage Area

Top Hat #4 – ‘LMRP Top Hat’



- USE: Upper the Joint Plug ‘Overhat’
- ATTRIBUTES:
 - 7' latch assembly
 - 48" pipe
 - (2) Manual Injection ports
 - (3) NOV approved alignment posts
 - Internal Manual Plug – 42" ID



Status: Wet Stored – In Storage Area

Top Hat #5 – ‘LMRP Cap’


- USE: Riser ‘sealing’ for upper LMRP
- ATTRIBUTES:
 - 7' latch assembly
 - 28.5" pipe w/ Internal elastomer (30" OD, 2.5" ID)
 - 48" inner support ring
 - (2) Manual Injection ports
 - (3) NOV approved 4" diverter valves



Status: Wet Stored – In Storage Area

Top Hat #6 – ‘BOP Top Hat’



- USE: BOP Connector ‘Overhat’
- ATTRIBUTES:
 - 4" coils
 - 48" pipe assembly
 - 2 Manual Injection ports
 - Internal Manual Plug Ring – 28" ID
 - 4" Inner Latching Axis




Status: In Production

Top Hat #7 – ‘Lead LMRP Cap’


- USE: Weighted Riser ‘sealing’ for upper JRP
- ATTRIBUTES:
 - 7' pipe assembly on 6.5" ID ‘seal’
 - 48" pipe
 - (2) Manual Injection ports
 - (3) NOV approved 4" diverter valves
 - Internal Rubber Seal Ring – 27" ID / 28" OD
 - Total Weight – 13,000 lbs. / 72' OD




Status: In Production



LMRP Cap Containment






LMRP Cap Containment

- **Risks**
 - Hydrate Formation
 - Cap “Chatter”
 - Visibility
 - Exceeding Enterprise Capacity
 - Hurricane
 - SIMOPS
- **Mitigations**
 - Methanol Injection
 - “Bypass” Flow Control
 - Subsea Dispersant

LMIRP Cap/Near Term BOP Containment - Schedule




Week Commencing	May-30							June-6							June-13																					
	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30				
	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	
<u>Work Stream</u>																																				
Prepare Q4000 for Operational Readiness																																				
DST Mobilization/Installation/Commission Q4000																																				
Subsea Installation																																				
Startup & Flow Back to Q4000																																				

BP-HZN-2179MDL00943287


BPD153-006262


TREX 006198.0014

TREX-006198.0014



LMRP Cap/Near Term BOP Containment






LMRP Cap/Near Term BOP Containment

Risks


- **LMRP Cap**
 - Hydrate Formation
 - Cap “Chatter”
- **Near Term BOP Containment**
 - Subsea System Integrity
 - Operability
 - Flow Assurance
- **Both**
 - SIMOPS
 - Hurricanes

Mitigations


- Methanol Injection
- “Bypass” Flow Control
- Balance Production Between Enterprise and Q4000
- Constant Subsea Monitoring
- Subsea Dispersant




Long Term BOP Containment




Not to scale, for illustrative purposes only




Long Term BOP Containment






Long Term BOP Containment - Schedule


MC 252 - Containment and Disposal Project
May 30, 2010



bp



Long Term BOP Containment Toisa Pisces




BP-HZN-2179MDL00943293

BPD153-006266


TREX 006198.0020

TREX-006198.0020



Long Term BOP Containment Buoyancy Can









Long Term BOP Containment Subsea Manifold

- Subsea Manifold - Cameron

- 10ksi rated
- 35 tonnes
- ~36' L x 24' W x 12' H




BP-HZN-2179MDL00943295



BPD153-006270

TREX 006198.0022

TREX-006198.0022



Long Term BOP Containment
Overshot Fabrication




BP-HZN-2179MDL00943296

BPD153-006271


TREX 006198.0023

TREX-006198.0023



LMRP Cap/Near Term BOP Containment


- **Risks**
 - Schedule Delivery of multiple components
 - BOP Connection with Overshot – installation engineering
 - SIMOPS – installation activities and hand-off from Enterprise
 - Hurricanes
- **Mitigations**
 - Dedicated project team
 - Expediting multiple critical paths
 - Onshore testing (sealing system)
 - Contingency option (Flanged connection)
 - Fully integrated with IMT planning and execution
 - Subsea Dispersant




Relief Wells



OCS-G 32308 MC 252 #03
Rig: DD III
Planned vs Actual
Days vs. Depth



OCS-G 32308 MC 252 #02
Rig: DD Z
Days vs. Depth



BP-HZN-2179MDL00943298

BPD153-006273

TREX 006198.0025

TREX-006198.0025