‘ ;' CAMERON CONTROLS AFTERMARKET

\ FIELD SERVICE GROUP Date: 9-10-01
Daily Report Sheet.
Project Title: Deepwater Horizon Client: TransOcean ' Location Offshore
Project No: Prepared By: William lenormand | Contact No:
Worksite Contacts: (Name, Company, Tel & Fax) | Camerons Field Representatives:
Al Cotten (Sub-Sea eng.) TSF William lenormand

Gene Neal

Summary of Service Performed and equipment worked on:
Including description, Serial No. And Part No.

9-10-01 we did a safety meeting on how the EDS should work and give TSF and BP the times on
The EDS and also had HY-LIFT in on how it should work and they would do this EDS at 5Dig angle
At 9:00 we set up the event logger and then did a EDS 1 all was good it took 10 hr to latch back up

We had the ROV look at the stack stinger and all is ok

9-11-01 we did a safety meeting on how the EDS should work and give TSF and BP the times on
The EDS and also had HY-LIFT in on how it should work and they would do this EDS at 5Dig angle

At 9:00 we set up the event logger and then did a EDS 2q all was good it took 4 hr to latch back up
We had the ROV look at the stack stingers and it look good BP was happy

9-12-01 put blanking flanges on the spare pod soiled value that had been removed from the pod
And in the blanking the pie connector and stand by

9-13-01 seal test spear pod perX200934-02 and then stand by

9-14-01 help to pull stack run mux and still we have a leak of 1 gal a min but it is ok becals the
Pumps can keep up

9-15-01 the stack is a bough 1000tf and the leak on the stack has quit when it got to the carry we
Look to see if we can find it but no luck so | thank it is the unbalance shuttle in the conduit valve
And we fix the acc with bad pop it and the needle valve in the diverter and re seat the relif valve
On the diverter packer

9-16-01 had a fire drill went to life boat 1 and stand by
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CAMERON CONTROLS AFTERMARKET
FIELD SERVICE GROUP Date: 9-10-01
Field Performance Report Register (FPR)
Failed Item and brief description of fault. Part No. FPR Number
Stack accum. Charge Vv blue pod leaking 17 5000psi 309530-02 7685
1" pod valves 3000psi ail three pods& two stack mounted total 17 2185014-04 7686
3/4” Connector reg. Piston not sliding 656002-08 7687
1 QT accum. Bladder leaking 2021295-12-01 7688
Beka digital display gauge only has a four digit display need 5 digit display 2710788-03-06 7689
New fluid end for mixing glycol pump 619088-01-52-03 7690
Socket head cap screw for stab on slide V/i's 702515-27-12 7691
%" pod ViV's QTY 3 rebuild kits 656002-07-01 7692
¥’ pod wellhead connector valve leaking 656002-07-01 7693
Piggy back card bumt resistor 619095-14-11-02 7694
1" pod valve 5000psi Upgrade shear seals and plates 309530-02-E01 7695
Broken boits and washer for the flow meter housing 2185496-01/2185497-01 7696
% pod valve has damaged piston 656002-07 7697
1" pod valves all have damaged pistons on each end of piston 2185014-04 7698
Power supply went bad 619095-02-11 7699
2 Bar pressure transducer no output 619096-01-69 7700
Technical Query Register (TQ)
TQ No Date Raised By Submitted To | Date Respense Result Date closed Closed out
Raised Received Closed / open out authority.
\TQ-002 07/14/01 Andy Smith Chris Stewart 07/31/01 » Closed 07/31/01
Q-003 07/15/01 Andy Smith Chris Stewart 07/31/01 Closed 07/31/01
TQ-004 07/20/01 Andy Smith Chris Stewart 07/31/01 Closed 07/31/01
TQ-005 07/21/01 Andy Smith Chris Stewart 07/31/01 Closed 07/31/01
TQ-006 07/24/01 Andy Smith Chris Stewart 07/31/01 Closed 07/31/01
TQ-007 07/26/01 Andy Smith Chris Stewart 07/31/01 Closed 07/31/01
TQ-008 07/26/01 Andy Smith Chris Stewart 07/31/01 Closed 07/31/01
TQ-009 07/29/01 Andy Smith Chris Stewart Not Received OPEN
TQ-010 08/02/01 Andy Smith Chris Stewart Not Received OPEN
TQ-011 08/02/01 Andy Smith Chris Stewart Not Received OPEN
TO-012 08/04/01 | Andy Smith | Chris Stewart | Not received OPEN
TQ-013 08/04/01 Andy Smith Chris Stewart Not Received OPEN
TQ-014 08/04/01 Andy Smith Chris Stewart Not Received OPEN
Material Request Register (MR)
Material Request No Date Raised By Submitted To Airway bili no. Date received Part order
Raised Yes / No
07/14/01 Andy Smith Manny Not Received
MR003 07/24/01 Andy Smith Manny Not Received
MR 004 07/24/01 Andy Smith Manny Not Received
MR 005 07/25/01 Andy Smith Manny Not Received
MR 006 07/26/01 Andy Smith Manny Not Received
MR 007 08/01/01 Andy Smith Manny Not Received
MR-008 08/04/01 Andy Smith Manny Not Received
- -
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CAMERON CONTROLS AFTERMARKET

' FIELD SERVICE GROUP Date: 9-10-01
] I I ] i I
Engineering Change Notification Register (ECN)
ECN No ECN Description Work Date closed out
: Completed by.

Job List. (Details of Workscope to be carried out.)

item | Description. Action By. | Date
: ‘ ‘ Completed.
2 Change the well bore and choke line Transmitters to 20K. psi (software done) Matt Goulet | (08/02/01
Waiting on parts
10 Install Mark IIT shuttle V/v internal components on Gilmore HP super shear shuttles Matt Goulet | 07/31/01

(Ref: MR —002) Waiting on parts
15 Cameron and Subsea need to check all PBOF cables for O-rings and tightness

30 Install new repair kits in all 1” pod v/v with new version repair kits (REF: FPR-7686)
BLUE complete 07/21/01  Yellow Pod completed 07/26/01

36 Dead man batteries in SEM’S need to be replaced waiting on parts (yellow complete
08/01/01) (blue pod completed 08/04/01)
39 Replace relief V/v’s on HPU pumps (to be done in GOM)

1 Install 2” code 62 blanking flange on spare output of HPU pumps (REF: MR —002) Gene Neal 07/31/01

Waiting on parts .

42 Install a accummlator on the diverter packer regulator output to stop jacking off Andy Smith | 08/05/01
(Waiting on parts shipped on 7/16/01 to Curaso)

45 Test EDS and unlatch signal to Hydralift (complete as per Steve Donahue) Complete

51 | Onthe CCU stack page surface flow meter is reading off by one decimal. (Software)(Ref: '
TQ-005) Waiting on software from Houston

58 Riser angle info needs to be calibrated on the CCU (complete per Steve Donahue) Don Algama | N/A

59 Inclinometers need to be calibrated on blue pod

60 Well bore and choke line gauges need to be replace with 20000psi REF: FRP 7689 Jamie 07/28/01

(Software done) Waiting on parts : Ankrom
61 EDS one-second time delay not working on the quick increase for the LMRP conn. Danny fugate | 07/31/01
REF: TQ —003 Waiting on letter from Houston
62 Install the STM back into the POD (BLUE & YELLOW) (blue pod completc) (Yellow pod complete) Andy Smith 07/26/01
07/23/01 07/26/01

63 Install the modification for the mixing system pumps to get more GPM

64 Install medium on the conduit sub sea flow meter. Seal test and purge sub-sca boxes Jamie 07/29/01
Ankrom

65 Repair leaking 1” pod V/v on blue pod upper pipe ram Andy smith | 08/04/01

66 Install weight set connector spare pod Andy Smith | 07/31/01

67 Replace leaking check valve on S1 on blue pod Jamie 08/05/01
Ankrom

68 Complete the modifications to blue and spare pods (blue pod completed 08/05/01)
69 Test the spare pod on test stand and check all %”&1” pod valves
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CAMERON CONTROLS AFTERMARKET
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