
From: Little, lan
Sent: Thu Aug 20 13:47:42 20Og
To: Sims, David C
Subject: Fw: Evaluation Time
lmportance: Normal

David.

Please see email trail. Dave Rainey wants us to take out the extra logging days from Macondo DD/IOK and pT cost.
Can you please hal'e lvlark update the one pager and FM. I would notchange the NTE number or redo the DCUS.

I will be in later this morning and we can discuss.

Thanks, ian

From: Rainey, David I
To: Litle,Ian
Sent: Thu Aug 20 07:55:L7 20Cg
subJecE RE: Evaluation Time

agreed

From: Litue,Ian
SenU Wednesday, August 19,2009 8:11 pM
To: Rainry, David I
Cc: Thorseth, Jay C
SubjecE Re: Evaluation Time

Dave,

I don't see making the change being a big issue. As for the performance target we are atways strining for
the best we can achieve. We will make the changes and get back to you and Jay for s6ning, For such a
small change I assume the economics will not need to be re-run.

Thanks, ian

Frcm: Rainey, David I
To: Litle,Ian
Cc: Thorseth, Jay C
Sent: Wed Aug 19 19:,14:18 2009
SubjecB RE: Evaluation Time

lf that's what it takes - but my challenge to you is - find a way to do it that takes S minutes.

Dave
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From: LitUe,Ian
Sen!: Wednesday, August 19,2009 7:01 pM
Io: lail_"y_, David I; Thorseffr, Jay C
Subjec$ Re: EvaluaUon Time

Dave,

So yoJ want us to re-do the cost estimate and FM?

Thanks, ian.

Frcm: Rainey, David I
To: LiEle, Ian; Thorseflr , Jay C
Sent: Wed Aug 19 tg:26:4i 20Cg
Subject RE: Evatuation Time

So,
lf we were at 30'000 ft + at 25 kpsi + or 400 deg F + - I would support this. For a typicat Mc we1 - weshould expect zero NPT for logging, So, while I support the additional time resulting from theinefficiencies of the kit relative to the Horizon, I do not support the incremental 2.6 days for logging.challenge then is to r'rcrk with schlumberger to make sure we have zero Npr. please don,t think that Idon't appreciate the degree of ths challenge. I do - but I feel it b a challenge we shouh take on.Dave

Frum: Litue, Ian
Sen* Wednesdat August tg, ZOO} 4;,9pM
To: Rainey, David t; T|torsedt, Jay C
Subr€ct Evatuadonfime

Dave and Jay,
The additional evaluation time that was included in Macondo estimate was to account for the deeper welldepth and the fact that in the lsabella well the togging was conducted with zero Npr. schrumberge/srecent performance on our wells has not been this good, hence the team included more time. For

H:lff'il:valuation 
in tsabella was 4.4 days and in the Macondo estimare we have assumed 7 days.

I
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