VP - GoM Production
Office - 281-366-5698
Fax - 281-366-2150
Mobile - 281-380-7042

From:  Perjs. Jasper

Sent:  Friday Japuary 16, 2009 11:17 A\

Te:  Norsen Richad

Subject: 20009 capital question

It Richard

As you arc probably aware, onc of the options we are investigating for the Mariannas 1s Macondo (AKA Epidotc)
As we believe this prospect will likely find HC's we are planning to drill this well as a keeper. ven sinular to
Isabela | eequest your guidance on the option set below as they hane different capital implications for 2009
Current assumptions are to do Macondo at 100% wi..

1) We can add rupture discs. but cement back the open hole, Ne capital implication for vou in 2009. but you will
incur additional costs of redrilling the open hole later and have some risk around zonal isolation

2) We can run 9-7/8" production lincr _Ball-park capital request would be $8mm.
) We can run 9-7/8" production lincr and tic-it back to surface. Should be about the_same capital request S$mm

Just don't know whether we can pull this of logistically it the short time frame

My main question:_is extra capital for: this in 2009 even an option or should we just plan to do option 12
I can comic uptstairs to clarify if nced be

Regards.

Jasper Peijs

txploration Manager
Fastern GOM Deepwater
email. peijsyahp com
Tel 251-366 3267
Mobhile. 832-66% 6738
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Confidential

From: Sims, David C

Sent: Fri Jan 16 20:38.45 2009
To: Hafle, Mark E

Cc: Little, tan

Subject: FW: 2009 capital question
Importance: Normal

Mark.

I've discussed the implhications of this with Al and told him not to order any 10-3/4" We will cither run a
production liner before we leave or abandon the open hole and plan on redrilling it when we come back to complete
the well 1t sounds like Al has a linc on a DQ wellhead fron another operator. He's going to check Lhe specs.

Should have a good idea next week

Hu Gai. completion engineer in Terry Maglicco's team. is working wilh Todd Rounding and the Tiger Team Lo get
all the data nceded io design burst disks and production casing  They generally do all the burst disk work in their
tcam so shouldn't be too long getting this done

David

From: Pciys, Jasper
Seat:  Fridav, January 16, 2009 1:08 PAl

To:  Morrison, Richard

Ce: Thorseth. Jay C: Sims. David C: Vinson, Graham (Pinky)
Subject: RE 2009 capital question

Thanks Richard Thought this would be the case
This will simplify our planning. Pleasc call if vour capital siluation changes and we could do the right thing
Regards.

Jasper Peijs

Ixploration Manager

Eastern GOM Deepwaier

email. peijsjiccbp com

Tel: 281-366 3267

Alobile: 832-668 6738

From: Morrison Richard

Sent: Friday. January 16. 2009 12:07 PM

To:  Peijs. Jasper

Subject: RE: 2009 capital question

Jasper,

If we find commercial quantities we should run the production liner in a setup that
mutigates the long term risks for production (full tie back or liner). Today's reality
with other pressures is that option (1) is all we can fund - I'm out of bullets unless |
drop Holstein which 1 might be asked to do.

I'd have Dave propose (1) which recognizes 2009 reality, point out regrets.

Richard Morrison

BP
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